



Hudson River Valley Greenway

Memorandum of Understanding Extension Face Page

DATE: 05/11/2023

PROJECT

RiverWalk Connection Beneath and to the Mario Cuomo Bridge SUP, as set forth in detail in Schedule 1.

GRANTEE

Scenic Hudson

85 Civic Center Plaza
Suite 300
Poughkeepsie, NY 12601
501(c)(3) Non-Profit

GREENWAY

Greenway Conservancy for the Hudson River Valley (PBC).

Name: Scott Keller
Title: Executive Director
Telephone: (518) 473-3835
E-Mail: grants@hudsongreenway.ny.gov
Address: 625 Broadway – 4th Floor
Albany, New York 12233-2995

SPECIAL AWARD CONDITIONS

The Greenway logo shall be displayed on all final products in order to receive payment.

If it is not already designated as a Greenway Trail, Grantee must request designation of their trail in order to receive final payment.

All terms and conditions not specified remain the same.

MOU ID: 2018-12-W

EXTENSION TYPE:

— Planning/Design

CONTRACT PERIOD

From: -12/13/2018

To: ~~12/16/2022~~ 02/19/2025

FUNDING AMOUNT

\$ 40,000.00, (forty thousand dollars)

GRANTEE FEDERAL TAX ID#: 13-289879902-22-58

CHIEF ELECTED/AUTHORIZED SIGNER

Name: Pete Lopez
Title: Executive Director of Policy, Advocacy and Science
Address: same as Grantee
Telephone: 845-473-4440
E-Mail 1: plopez@scenichudson.org
Grantee to correct as necessary

LEAD PROJECT CONTACT

As contained in the Scope of Services, Grantee to correct/update as needed.

SPECIAL AWARD CONDITIONS CONTINUED

For this award all applicable provisions of the NYS Master Contract for Grants - Standard Terms and Conditions shall apply. The Contract may be found online at <https://grantsmanagement.ny.gov/manage-contracts#find-and-develop-a-contract>, and under Preview Contract click on Master Contract for Grants link. In such instances, if any conflicts arise between this MOU and the standard New York State contract, the provisions of the standard New York State contract shall take precedence.

Signing this MOU constitutes your agreement to provide a letter attesting that you have followed these provisions. This letter must be submitted to the Greenway before any payment will be made.

Memorandum of Understanding Signature Page

All other terms not addressed in this extension are subject to the language agreed upon in the original MOU.

IN WITNESS WHEREOF, the parties hereto have executed this MOU as of the latest parties' signature date written below:

For the **GREENWAY**:

For the **GRANTEE**:

Scott Keller
Executive Director
Greenway Communities Council

~~Pete Lopez~~ Peter D. Lopez
Executive Director of Policy, Advocacy and Science
Scenic Hudson

Date _____

Date _____

State of New York)
County of)

On this _____ day of _____ in the year 20____,
before me personally came

_____, to me known, and
known to me to be the person described in and who executed
the foregoing instrument and he/she acknowledged to me
that he/she executed the same.

Notary Public

5/4/23

Scenic Hudson's work with our engineering consultant, Stantec, has been ongoing since 2021 and continues to make progress through the present time. While developing the planning, design and engineering of this complex project has taken longer than we originally anticipated, we have significantly advanced the project.

With Hudson River Valley Greenway's grant support, we have completed the Feasibility Study, including 30% design, site analysis, cost estimating, and logged and responded to agency comments.

Further, funding has enabled Scenic Hudson to expand Stantec's scope to refine alternate route options for the Westchester RiverWalk Transit Connector, as necessitated by issues that emerged related to the proposed right-of-way.

Progress over the past three years has resulted in Senator Chuck Schumer approving our request for \$2.797M in Federal Transit Administration funding to construct an ADA-compliant Transit Connector between RiverWalk and Thruway Authority's \$13.9 million side path along Route 9, which was recently announced by Governor Hochul.

Finally, the Greenway grant has contributed to our ability to raise \$6.8M in additional State and County funding for the project, which Governor Hochul identified as a 2022 State of the State Priority.

We respectfully request an extension of the grant until December 31, 2023 when we expect the remainder of the funds to be spent.

Timeline End Date

12/31/2023

Enter the date you anticipate completing your p

Timeline Description and Dates

Task Name	Step Description	Start Date	End Date	Notes
1 Task 1	Complete Feasibility Study	5/30/19	12/31/21	Complete
2 Task 2	Coordinate State Agency R	1/1/22	8/30/22	Complete
3 Task 3	Revisit Transit Connector F	12/1/22	12/31/23	In progress
4 Task 4				
5 Task 5				
6 Task 6				
7 Task 7				
8 Task 8				
9 Task 9				
10 Task 10				