

The New NY Bridge Project



October 26, 2020

The New NY Bridge Project
NYS Thruway Authority
303 South Broadway, Suite 413
Tarrytown, NY 10591

Mr. Steve Rosenberg
Senior Vice President
Scenic Hudson, Inc.
One Civic Center Plaza, Suite 201
Poughkeepsie, NY 12601

CONTRACT: D214134 | PIN 8TZ1.00 | TANY12-18b
DOC NO.: TA_OTHER_03689_COR_PUB

SUBJECT: D214605 and D214699 – Community Benefits Agreement Extensions – Scenic Hudson RiverWalk Feasibility Studies

Dear Mr. Rosenberg,

The Authority is pleased to inform you that your applications to extend the above-referenced agreements have been approved. The new completion date of these agreements is December 31, 2020. Enclosed please find a fully executed copy of the Extension Applications for your records.

If you have any questions, please feel free to contact Matthew Rao at (914) 524-5446.

Sincerely,



Jamey Barbas, P.E.
Project Director
The New NY Bridge Project

Attachments: Executed Applications for Extension Date of Completion of Contract - Scenic Hudson RiverWalk Feasibility Studies

cc: G. Paschalis, J. Kowalski, J. Igoe, M. Doyle, B. Evans, M. Rao, DMC



APPLICATION FOR AN EXTENSION OF COMPLETION DATE

Purpose: This form is used to request an extension of an existing Agreement's completion date.

INSTRUCTIONS:

- **Firm Authorized Representative:** Complete Section I and forward form to the Authority.
- **Community Benefits Review Committee:** If an extension is recommended, complete Section II and forward form to Department Head.
- **Department Head:** If an extension is approved, complete Section III and forward to Headquarters Contracts Management for further processing and filing with the State Comptroller's Office.

Section I Agreement Information


Firm Name Scenic Hudson, Inc.	Date of Agreement 8/17/2017	Original Completion Date 07/03/2018
---	---------------------------------------	---

Agreement No. D214605	Project Location (County) Westchester	No. of previous extensions granted under this project 1	Present Completion Date 10/22/2019
---------------------------------	---	---	--

Project Name
RiverWalk Feasibility Study

Request Extension of Completion Date:
 The Firm is agreeable to an extension of the current completion date to the 31 day of December, 2020. The Firm agrees that the approval of said extension shall not be a cause of an increase in fee beyond level of current agreement.


Reason(s) for the requested extension (attach additional sheets if necessary):
Additional time needed to complete work due to a delay in determining a lead agency for the project.

<p>Steve Rosenberg Firm Authorized Representative Name (please print)</p> <p> Firm Authorized Representative Signature</p>	<p>Senior Vice President Firm Authorized Representative Title (please print)</p> <p>4/27/20 Date</p>
--	--

Section II Community Benefits Review Committee

I have reviewed the Firm's Application, find that all information has been correctly and completely prepared, and advance it for consideration and appropriate action. My records indicate that all work required by the Agreement will not be completed by the present completion date and recommend that the completion date be extended to the 31 day of December, 2020 for the reason(s) given below.


Reason(s): See Above.	<p>APPROVED DEPT. OF AUDIT & CONTROL</p> <p>Oct 21 2020 Catherine Bruns</p>
---------------------------------	--

<p>Recommended by: George Paschalis Name (please print)</p> <p> Signature</p>	<p>Chair Title (please print)</p> <p>6/4/2020 Date</p>
--	--

<p>FOR THE STATE COMPTROLLER</p>

Section III Department Head

I approve an extension to the 31 day of December, 2020.

<p>Jamey Barbas, P.E. Name (please print)</p> <p> Signature</p>	<p>6/4/2020 Date</p>
--	--



APPLICATION FOR AN EXTENSION OF COMPLETION DATE

Purpose: This form is used to request an extension of an existing Agreement's completion date.

INSTRUCTIONS:

- **Firm Authorized Representative:** Complete Section I and forward form to the Authority.
- **Community Benefits Review Committee:** If an extension is recommended, complete Section II and forward form to Department Head.
- **Department Head:** If an extension is approved, complete Section III and forward to Headquarters Contracts Management for further processing and filing with the State Comptroller's Office.

Section I Agreement Information


Firm Name Scenic Hudson, Inc.	Date of Agreement 11/15/2018	Original Completion Date 10/22/2019
---	--	---

Agreement No. D214699	Project Location (County) Westchester	No. of previous extensions granted under this project 0	Present Completion Date 10/22/2019
---------------------------------	---	---	--

Project Name
RiverWalk Feasibility Study - Phase II

Request Extension of Completion Date:
 The Firm is agreeable to an extension of the current completion date to the 31 day of December, 2020. The Firm agrees that the approval of said extension shall not be a cause of an increase in fee beyond level of current agreement.

Reason(s) for the requested extension (attach additional sheets if necessary):
Additional time needed to complete work due to a delay in determining a lead agency for the project.


<p>Steve Rosenberg _____ Firm Authorized Representative Name (please print)</p> <p> _____ Firm Authorized Representative Signature</p>	<p>Senior Vice President _____ Firm Authorized Representative Title (please print)</p> <p>4/27/20 _____ Date</p>
--	--

Section II Community Benefits Review Committee

I have reviewed the Firm's Application, find that all information has been correctly and completely prepared, and advance it for consideration and appropriate action. My records indicate that all work required by the Agreement will not be completed by the present completion date and recommend that the completion date be extended to the 31 day of December, 2020 for the reason(s) given below.


Reason(s):
See Above.

APPROVED
DEPT. OF AUDIT & CONTROL
Oct 23 2020
Amy M. Wines
FOR THE STATE COMPTROLLER

<p>Recommended by: George Paschalis _____ Name (please print)</p> <p> _____ Signature</p>	<p>Chair _____ Title (please print)</p> <p>6/4/2020 _____ Date</p>
--	--

Section III Department Head

I approve an extension to the 31 day of December, 2020.

<p>Jamey Barbas, P.E. _____ Name (please print)</p> <p> _____ Signature</p>	<p>6/4/2020 _____ Date</p>
--	---